Exoplanet Exploration Program Top Level

Rev. 7/26/2015 Page 1 of 1 FY2014 FY2015 **Tasks ExEP Program Management V**#10 6/6 **V**#11 1/3-4 **V**#12 6/13-14 **ExoPAG Meetings** PPBE 5/1 **V** 4/16 **V** 1/27 **V** Update Technology Plan LBTI 3/11 ▼ Risk Mitigation Rpt 8/4 Commissioning Plan Science Operations 4/28 **V** ORR **LBTI NASA Operations** to HO Archive Senior Review Call 712/29 Due **7**3/16 6/30 V Publication **Keck Single Aperature (KSA)** Proposals Due 3/13 **V** 9/18 **V** 3/19 V $9/17\nabla$ 9/10 🗸 **V**4/23 10/24 **V** 4/17 **V TAC Meetings DEIMOS** NIRC ESI Ongoing Ingest, Data Distribution, Ongoing V **V**9/30 Addition of Keck Instruments to the Functionality to Ingest Complete MA Process **WFIRST-AFTA** ICD Agreement Mtg V 6/17 V Optical Telescope Assembly Rev. Budget Interim Science Final Coronagraph Instrument Conf SDT Mtg **Plans** Report CATE to HQ Rpt **V** 7/29 **V** 9/4 7 2/26 Mission Study/SDT EK6: LOWFS/C 6/17 9/17 12/5 2/27 Meet Perf Rea V $9/2 \nabla 9/4$ **Technology Development** EK1: SPC Mask EK2: SPC Static EK3: PIAACMC EK4: HLC Static EK5: OMC Science Research & Technology nrwband Mask nrwband Static 10% **Technology** Core Technology Testbed Utilization WFIRST-AFTA LOWFS/C Del SPC Static TR High Contrast Imaging Testbed-1 HLC Static TR WFIRST-AFTA High Contrast Imaging Testbed-2 **VNC TDEM10** WFIRST-AFTA Apep **V**13 Submittal **V** 13 Selection **V**14 Submittal TDEM (Competed Technology) 14 Selection ∇ NExScI Press Release V 7/21-7/25 **W**orkshop 7/27-7/31 🔽 Sagan Summer Workshops 6.1 Release **V** 11/12 6.2 Release V NASA Exoplanet Archive **NExScl Science Integration** 6.0 Release V CFOP Website **Exoplanet Probes** #5-S Chicago #5-C ARC #7-C JPL #6-S JPL **V** STDT Meetings #7-S NY GSFC **V**3/24 **Architecture Trade Studies CATE Begins** 2/27 1/30 **V V**CATE Del to HQ **Concept Studies** 4/29 **▼** Interim Report 3/9 **V** Final Report Extreme Precision Doppler Concept Instrument Concept Study 7/13 **V** Spectrometer (EPDS) 1/21 **Kepler Science Operations** 8/18 Closeout Plan 9.2 MAST Del1 9.2 MAST Del2 9/24 6/29 Pipeline to HQ 🔽 9.2 KOI **▽** ▼9.2 Release **V**12/9 **V**3/26 Closeout / SOC Deliveries Complete 7 C5 Catalog **▼**co **V**C1 **▼**C2 C3 🔽 **▼**C4 **K2** Campaigns Program Schedule Analyst: G. Luzwick